
Dredge Update         3/20/2025 

 

The dredging project is progressing well despite the weather we have had lately. The 
sediment ponds have been completed, and the contractor is finishing laying the topsoil to 
maintain the berms. The contractor, Dredge America, was in town last week to go over the 
schedule and work out some final issues with staging area and process.  The dredge barge 
will arrive end of May, pipe should arrive and be assembled in June, dredging to start end of 
June beginning of July.  They informed us that due to weather issues on their current jobs in 
Florida and Kentucky, they are waiting for pipe to become available and will have to push 
our project start date back to late June or early July before they will start dredging. Dredge 
America has assured us that dredging operations are still projected to be completed in late 
August or early September of 2026. We have attached an updated map showing the 
projected timeline. Dredge America plans on working from 7 am to 7 pm or 6 am to 6 pm 7 
days a week without stopping. As always, if there are any questions, please let us know.  


